
 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061101 Delivery Order #:06 Date: 11-01-2006 

Weather: Mostly Sunny  Temp. (max & min): 56 – 71 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0650 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew and talked about the safe 
use of the all terrain scissor lift. 

2) MP spoke to Rhonda at Braemar Building at 0945 hours to discuss parts 
missing and other items that were identified in the QC report 10/31/06. 

3) SQ delivered two (2) roll-up doors. Doors are scheduled to be 13’0” 
and 12’0" wide. 

4) UPS delivered 19- F-VOC-HL field preservation kits by Chemisphere, 
Inc. at 1100 hours. 

5) Casey serviced portable toilet at 1120 hours. 
6) Walt Flowers (SQ) stopped at the site and took photos of building 

parts and roll-up doors ~ 1230 hours. 
7) David Jeffries (ERM electrician) stopped at the site and met with 

MP (TN&A) and Rose Marie (EPA) at ~1300 hours. 
8) MP, Ken and Andrew Clevenger called Rhonda (Braemar) to go over the 

missing parts list.  Was advised by Rhonda that the missing parts 
(DS-3 and HW-525) would be on site Friday 11/3/06. 

9) Zane (TN&A) on site at ~ 1430 hours preparing for soil sampling to 
start Thursday.  

10) Dust monitoring performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  

 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) .556 31.80 

Downgradient (1211) .136 7.385 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:00 PM  (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 
 

1. Crew repaired the 1” ABS airline in northeast section of building by 
replacing the broken section with a coupling and 1” riser pipe of 1” ABS. 
 Installed uni-strut around the three (3) ABS airline stub ups to secure 
and protect the pipes and adjacent area. 

 
2. Crew installed the east wall louvers (30” square) for the dual exhaust 

fans. Crew continues to tighten all bolts on all building connections. 
Start frame out on west side wall for door and louver openings.  Crew 
started hanging end wall sheets on east wall. Completed a 12’ width to 
the building height. 

 
 
 
 

Sage Surveying 7:30 AM ~ 4:00 PM   
(1 Crew Chief and 1 rodman) 
 

1. Dan Walsh and George Gardner met with Tom Rowell and Mark Prostko (TN&A) 
to go over surveying tasks.  The crew started to delineate the location 
of the pipe trenches previously installed in the ERH area (East and West 
trenches) in 2005 and plotted the approximate locations (within 1’) of 
the gas and water services that were marked out by the utilities on Friday 
10/27/06 and Monday 10/30/06. Crew will return this Friday to continue 
this task. 

 
 
 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:00 PM   
(2 Supervisors) 
 

1. Paul Bianco and Jeff Mujimata on site at 0700 hours. They supervised the 
installation and completion of TMP#8. Set the crew up on TMP#23. 

 
 
 
 

Gregg Drilling, Inc.(GDI) 6:50 AM ~ 4:00 PM   
(2 Drillers, 3 helpers) Equipment: CME HSA drill rig, Marl Technologies M-11 
HSA drill rig, two rubber-tired heavy duty fork lifts 
 

1. The M-11 drill rig completed installation and grouting of TMP #8 and moved 
to TMP #23. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
(TMP#8) ½” pipe x 80’ with 1’ screen 

     ½” pipe x 60’ with 1’ screen 
     ½” pipe x 46’ with 1’ screen 
   1 ½” pipe x 100’ with no screen 
 

(TMP#25)  ¾” pipe x 88’ with 3’ screen 
     ½” pipe x 46’ with 1’ screen 
   1 ½” pipe x 100’ with no screen 

 
 
2. The CME 95 drill rig completed over drilling to 90’ (60’ today) and worked 

on completion of well installation of MW-3. Double nested well set one 
to 70’ and one to 90’. 

 
Level A Productions 8:15 AM ~ 4:45 PM  Two (2) man crew with video camera equipment  
 

1. The crew (Ron Adelberg and Bradley Bahr) on site to film work being 
performed today.  Filmed work crews in the ERH and building erection 
areas. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 

4. On-site conditions which resulted in delayed progress:  
None 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

Deficiencies (Ongoing list and newly identified). 
1. Two (2) door jam bolts are loose near north ramp. (Identified 

10/20/06) USACE approved corrective action will be epoxy grout 
injected into the area. Holes were drilled on 10/30/06 and injected 
with epoxy today. Repair complete. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified  10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp. (Identified 10/24/06). 
USACE approved corrective action will be epoxy grout injected into 
the area. Holes were drilled 10/30/06 and injected with epoxy today. 
 Repair complete. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
5. Two (2) column bolts near north ramp in far northeast corner of 

building require concrete patching.     Identified in today’s 
preparatory meeting 10/24/06 for building erection) Two (2) bolts 
are loose near north ramp. The bolts (door frame) can be steadied 
by using epoxy grout injected into the area. (Identified 10/20/06) 
Holes were drilled today 10/30/06 and injected with epoxy today.  
Repair complete. 

6. One (1) 1” ABS Airline in northwest side of TC is broken at the concrete 
slab. (Identified 11/1/06) Repaired the broken line today (11/1/06) 
with 1” ABS coupling. 

      
[Foreseeable Issues] None 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061102 Delivery Order #:06 Date: 11-02-2006 

Weather: Mostly Sunny  Temp. (max & min): 57 – 73 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0625 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0800 and talked about 
the hazards with working and cutting thin (26 gauge) steel wall sheets 
and sharp objects. 

2) Coordinated the transfer of wood forms for the TC building concrete 
slab with Ken Clevenger to JM Cement Company at 0800 hours. 

3) Site progress meeting today 0920 to 1120 hours with representatives 
from USACE, EPA, TN&A and ERM. Items discussed and results were: 
a) TN&A and ERM to continue to refine Dwgs. M-1 and    M-1A to be 

re-issued to all by 11/11. 
b) ERM to re-issue Work Plan pages with USACE revisions. 
   Copies to RM, JH, RL, MP, JW. 
c) The schedule for building erection was reviewed.  Sat. work will 

be performed if advantageous to overall sched.  ERM to provide 
scheduling for the electrician to do ground loop and lights, ASAP 
after exterior Bldg. work is completed. 

d) All agreed upon design for roof penetrations and discharge stack. 
e) FTO testing date set for Nov. 16 in Milwaukee.  RM to attend, 

also a TN&A rep. 
f) Alarm system for TC should be perimeter laser type with 

sub-10-minute response time.  Loud alarm, lights, possible camera 
monitoring. 

g) Site walk with meeting participants was conducted for ~ 1 hour. 
4) Wire mesh was delivered to the site for Clevenger Company Inc. 
5) MP spoke to Paul Soltis (Twining Labs) about building bolt inspection 

and strength tests. Twining Labs will be notified of the schedule 
for inspection anticipated sometime later next week (we 11/11/06). 

6) No dust monitoring was performed today.  All work near TC area was 
done without heavy equipment.   

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) NA NA 

Downgradient (1211) NA NA 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 8:00 AM ~ 4:00 PM  (1 erector 
super, 1 owner, 1 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 
 

1. Crew started to fabricate the 30” wide wire mesh screen for the south 
wall.  Crew continues to tighten all bolts on all building connections. 
Crew continued to hang end wall sheets on east wall. All wall sheets for 
the end wall (east wall) have been installed. Trimming is required to 
finish. After following the Braemar “Turn of the Nut” specification, Andrew 
measured final bolt torque (at the main rafter connection) as 75 foot-lbs. 
All bolts to date have been installed using the “Turn of the Nut” method.  

 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:00 PM   
(1 Supervisors) 
 

1. Paul Bianco on site at 0700 hours. He supervised the coring (for soil 
description) and drilling from 50’ to 100’ bgs of TMP#23. 

 
Gregg Drilling, Inc.(GDI) 6:50 AM ~ 5:00 PM   
(2 Drillers, 3 helpers) Equipment: CME HSA drill rig, Marl Technologies M-11 
HSA drill rig, two rubber-tired heavy duty fork lifts 

1. The M-11 drill rig worked on drilling and construction of TMP#23. 
   
(TMP#23)  ½” pipe x ’45 with 1’ screen 

     ½” pipe x 55’ with 1’ screen 
     ½” pipe x 75’ with 1’ screen 
   1 ½” pipe x 1’ with no screen 

 
2. The CME 95 drill rig continuously cored and sampled MW#26B to 95’ bgs. 

Shut down at 6:00 PM. 
 
 
Level A Productions 8:15 AM ~ 4:30 PM  Two (2) man crew with video camera equipment  
 

1. The crew (Ron Adelberg and Bradley Bahr) on site to film work being 
performed today.  Filmed work crews in the ERH and building erection 
areas for the third day. 

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress:  
None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

Deficiencies (Ongoing list and newly identified). 
1. Two (2) door jam bolts are loose near north ramp. (Identified 

10/20/06) USACE approved corrective action will be epoxy grout 
injected into the area. Holes were drilled 10/30/06 for epoxy 
injection. Epoxy was applied 11/1/06. Repaired. Item will be removed 
from next QC report. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified  10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp. (Identified 10/24/06). 
USACE approved corrective action will be epoxy grout injected into 
the area. This was a mistake there is no rework of the bolts on the 
south side. This item will be dropped from the list with the next 
report. 

5. Two (2) column bolts near north ramp in far northeast corner of 
building require concrete patching.     Identified in today’s 
preparatory meeting 10/24/06 for building erection). The area was 
jack hammered out and new concrete was placed 11/1/06. Repaired. 
This item will be removed from the next QC report. 

6. One (1) 1” ABS Airline in northwest side of TC is broken at the concrete 
slab. (Identified 11/1/06) Repaired the broken line today (11/2/06) 
with 1” ABS coupling. 

      
 
[Foreseeable Issues] None 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061103 Delivery Order #:06 Date: 11-03-2006 

Weather: Mostly Sunny  Temp. (max & min): 57 – 73 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0645 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0800 and talked about 
the hazards with cutting steel wall sheets and sharp object safety 
issues. 

2) Spoke to Mary Flowers (SQ) about warranty for rollup doors. Was advised 
by Mary that the manufacturer’s warranty may be in the box the parts 
were shipped in. MP looked through all boxes shipped with the rollup 
doors. No warranty information was provided. Notified Mary that there 
was no warranty information provided with the shipment. 

3) Rick Lainhart on site at ~0630 hours and inspected field work. Left 
site at ~1645 hours. 

4) Missing Braemar Building parts DS-3 and HW-525 were delivered to the 
site at 1415 hours. 

5) MP spoke to Paul Soltis (Twining Labs) about the building bolt field 
QC inspection and lab strength tests at 0745 hours with Rick Lainhart 
(USACE), Andrew and Ken Clevenger. Twining Labs will be notified of 
the schedule for inspection anticipated for Friday 11/10/06. Forwarded 
the ASTM370 specifications and pages 46-57 of Research Council on 
Structural Connections/ Specifications for Structural Joint Testing 
Using ASTM325 or A490 bolts June 30, 2004. 

6) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  

  
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.536 24.38 

Downgradient (1211) .093 5.401 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 8:00 AM ~ 4:00 PM  (1 erector 
super, 1 owner, 1 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 
 
 

1. Crew continues to tighten all bolts on all building connections. Crew 
begins to hang end wall sheets south wall. Completed installation of south 
wall sheets and wire mesh on south wall. Completed installation of all 
wall sheets on east wall. Louvers on east wall are installed. 

2. Unloaded and laid out missing parts for north wall (DS-3) and roof peak 
(HW-525). 

 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 2:00 PM   
(1 Supervisors) 
 

1. Paul Bianco on site at 0700 hours. He supervised the coring (for soil 
description) and drilling to 100’ bgs of TMP#1. 

2. Delivered 36 pallets of graphite.(Two truck loads) 
 
Gregg Drilling, Inc.(GDI) 6:50 AM ~ 4:30 PM   
(2 Drillers, 3 helpers) Equipment: CME HSA drill rig, Marl Technologies M-11 
HSA drill rig, two rubber-tired heavy duty fork lifts 
 

1. The M-11 drill rig worked on drilling and construction of TMP#1. 
 
(TMP#1)   1/2” pipe x ’45 with 1’ screen 

     3/4” pipe x ’68 with 3’ screen 
     3/4” pipe x ’88 with 3’ screen 
   1 ½”   pipe x 100 with no screen 

 
2. The CME 95 drill rig set well MW#26B to 92’ bgs.  
3. The CME 95 drill rig moved to MW#26A and continuously cored and sampled 

to 75’ bgs. Crew set well MW#26A to 75’ bgs.  
4. Crew grouted all open boreholes at the end of the day. 

 
 
Sage Surveying 7:30 AM ~ 4:00 PM   
(1 Crew Chief and 1 rodman) 
 

1. Dan Walsh and George Gardner continued to delineate the location of the 
pipe trenches previously installed in the ERH area (East and West trenches) 
in 2005. Located pipe trenches ~ 40’ north of the TC Building. 

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

4. On-site conditions which resulted in delayed progress:  
None 

 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 

 
Deficiencies (Ongoing list and newly identified). 
1. Grate for trench drain/sump requires field modifications to make 

the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified  10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

      
 
[Foreseeable Issues] None 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061106 Delivery Order #:06 Date: 11-06-2006 

Weather: Mostly Sunny  Temp. (max & min): 64 – 90 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) and Dave Klein onsite at 0645 hours. Security 
was onsite.  Tailgate safety meeting with Clevenger crew at 0800 and 
talked about the hazards with cutting steel wall sheets and working 
hazards when working at heights. MP upgraded service of portable 
holding tank (due to possible overflow condition) for site office 
trailer from once a week to twice a week with Andy Gump at 0800 hours. 
Mondays and Thursday tank will be serviced.  

2) Friday 11/3/06 the small 3 CY roll off dumpster was demobilized from 
the site. Continue use of 20 CY roll off for site trash. 

3) Gregg Drilling mobilized a soft dig vacuum (air knife) unit. Crew 
was given H&S orientation by Dave Klein 0715 hours. 

4) Rick Lainhart on site at ~730 hours and inspected field work. Rick 
left site at ~0945 hours to visit another project site. 

5) SQ Roof flashing (Dektite #6 and #9) was delivered today by UPS/Fed 
Ex. 

6) Danny Chen contacted TN&A IT Department to install AutoCAD 2006 in 
the field computer. 

7) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  

 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.407 2.284 

Downgradient (1211) 0.077 18.47 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 5:30 PM  (1 erector 
super, 1 owner, 1 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 
 

1. Crew is working on completion of installation of wire mesh north wall. 
2. Installed wall panels around the north roll-up door and starting 

installation of wall panels (sheets) north wall. Approximately 40 feet 
of north wall panels were completed today. 

3. Ken called Braemar to order additional 42 feet of trim (FL-26). The order 
would be verified by TN&A. 

 
Thermal Remediation Systems, Inc.(TRS) 7:30 AM ~ 4:00 PM   
(1 Supervisors) 
 

1. Paul Bianco on site at 0730 hours. He supervised the soil coring and 
drilling to 100’ bgs of TMP#7. 

2. Delivered 21 pallets 2,000 lbs. per pallet or 42,000 lbs. of steel shot.(One 
truck load) 

3. Roll-off containers on site as of Friday 11/3/06: 
• R23772PL (Green) 
• R25979PL (Green) 
• 39CT (Gray) 
• 38CT (Gray) 
• 40561 (Maroon) 
• 138L (Maroon) 

 
Gregg Drilling, Inc.(GDI) 6:50 AM ~ 4:20 PM   
(1 Drillers, 1 helper) Equipment: Marl Technologies M-11 HSA drill rig, two 
rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum Truck for soft 
dig (air knife) work 
 

1. The M-11 drill rig worked on drilling and construction of TMP#7. 
(TMP#7)   1/2” pipe x 45’ with 1’ screen 

     3/4” pipe x 67’ with 3’ screen 
     3/4” pipe x 96’ with 3’ screen 

            1 ½”  pipe x 100’ with no screen 
 

2. Air Knife worked at five (5) points to verify gas line, water line, and 
East Trench locations in the ERH area (2 holes for gas line, 2 holes for 
water line, and 1 hole for ET).  

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

4. On-site conditions which resulted in delayed progress:  
None 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
Deficiencies (Ongoing list and newly identified). 
1. Grate for trench drain/sump requires field modifications to make 

the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified  10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

      
[Foreseeable Issues] None 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061107 Delivery Order #:06 Date: 11-07-2006 

Weather: Mostly Sunny  Temp. (max & min): 64 – 96 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Danny Chen (TN&A) and Dave Klein onsite at 0700 hours. Security was 
onsite.  Tailgate safety meeting with Clevenger, drill rig and air 
knife (vacuum truck) crews. Talked about specific work zones and PPE 
requirements. 

2) John Wingate was on site today 0700 to 1800 hours. 
3) Zane O’Connor (TN&A) and Mark Wanek (TN&A) on site 0700 to 1715 hours 

for soil logging, sampling and collection and for oversight for TMP 
#24.  Packaging and delivery of all soil samples for TMP#24 was 
completed and Cal Science picked up samples. 

4) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  

 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.415 3.263 

Downgradient (1211) 0.074 5.304 

 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 
Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 5:30 PM  (1 erector 
super, 1 owner, 1 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

 

 

 
 
 1 of 3



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
1. Crew completed installation of wire mesh north wall. 
2. Completed soffit framing and began corner trim. 
3. Completed all wall panels with the exception of west side and the corner 

trim east side. 
4. Layout and staging of gutters, soffit, trim. 

 
Thermal Remediation Systems, Inc.(TRS) 7:30 AM ~ 4:00 PM   
(1 Supervisors) 
 

1. Paul Bianco on site at 0700 hours. He supervised the drilling and sampling 
to 90’ bgs of TMP#24. 

 
Gregg Drilling, Inc.(GDI) 6:50 AM ~ 5:00 PM   
(1 Drillers, 1 helper, 2 technicians) Equipment: Marl Technologies M-11 HSA 
drill rig, two rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum 
Truck for soft dig (air knife) work 
 

1. The M-11 drill rig drilled and soil sampled TMP#24 to 90’ bgs. 
 
2. Air Knife worked on site marking out all gas and water in ERH area, treatment 

system east near trench. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress:  
None 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
Deficiencies (Ongoing list and newly identified). 
1. Grate for trench drain/sump requires field modifications to make 

the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified  10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

      
[Foreseeable Issues] None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061108 Delivery Order #:06 Date: 11-08-2006 

Weather: Mostly Sunny  Temp. (max & min): 64 – 82 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0700 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0730. Met with HVAC 
subcontractor Carl’s Heating and Air Conditioning Service to review 
scope of work for exhaust fans. 

2) Rick Lainhart on site at ~0900 hours and inspected field work. Left 
site at 1300 hours. 

3) Zane O’Connor (TN&A) and Mark Wanek (TN&A) on site to supervise soil 
sampling and collection for TMP#24. 

4) Dave Klein (TN&A) on site to supervise the air knife and geophysical 
surveying crews in their underground utility locating efforts. 

5) LA County Health Department arrived to the site 1250 hours. Rick 
Lainhart and MP spoke to the inspector and they left the site within 
10 minutes. 

6) MP spoke to Farro Koochek (PIMA) at 1500 hours about moving or removing 
the red storage container on site.  Farro to call Dave Mango and see 
if we can transfer contents of the red storage container to the beige 
storage container on site (city owned). 

7) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.521 6.070 

Downgradient (1211) 0.127 13.31 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 
Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:30 PM  (1 erector 
super, 1 owner, 2 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 
 
 

1. Crew removed ~ 40 LF of fence at the ERH area, installed silt fence ~175 
LF along the northwestern edge of the ERH area adjacent to park. 

2. Crew installed end caps, soffit panels and trim on west and south walls 
today. Used Torque wrench on west wall outer bolts (near end caps) tightened 
to 75 foot lbs. 

  
 

(Bobcat subcontractor) 8:00 AM ~ 4:00 PM  (1 operator, 1 laborer) 
Equipment: Bobcat and 10 CY dump truck 
 

1. Bobcat operator graded area near soil piles, created ramp and level access 
grade for ERH area.  

2. Created level areas for drill rig access in ERH area for TMP wells TMP#14, 
TMP#20, TMP #28 and two (2) future vapor recovery wells. 

3. Total material taken from the on-site soil stockpile adjacent to Walker 
Ave. (Street) and relocated to the ERH area was 155 tons. (17 dump truck 
loads at 9 tons per load) 

 
 
Thermal Remediation Systems, Inc.(TRS) 7:30 AM ~ 5:00 PM   
(1 Supervisors) 
 

4. Paul Bianco on site at 0730 hours. He supervised the soil coring and 
completion of TMP#24 to 100’ bgs. 

 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Drillers, 1 helper, 2 technicians) Equipment: Marl Technologies M-11 HSA 
drill rig, two rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum 
Truck for soft dig (air knife) work 
 
 

1. The M-11 drill rig worked on completion of drilling to 100’ and construction 
of TMP#24. 

 
(TMP#24)  1/2” pipe x 45’ with 1’ screen 

     3/4” pipe x 68’ with 3’ screen 
     3/4” pipe x 88’ with 3’ screen 

            1 ½”  pipe x 100’ with no screen 
 
 

2. Moved rig and crew to TMP#22. 
3. Air Knife worked in the ERH area to verify gas line, water lines. Exposed 

a storm sewer line near TMP#30. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Spectrum Geophysical 7:15 AM ~ 3:15 PM   
(1 Supervisor and 1 technician) 
 

1. Crew on site at 0715 hours with GPR and other devices to locate storm 
sewer lines and electric lines for light poles in ERH area.  Accessed 
park through the ERH fence line to find other end(s) of storm sewer line. 
Delineated electric, storm drain, and sewer in an area approximately 100’ 
x 200’ 

Notes on markouts: The nails with pigtails (rooster feathers) that have been 
driven into the ground within the site are colored.  
 
Color code as follows:  
Red (Electric)  
Yellow (Gas) 
Blue (Water) 
Orange (Sewer drain) 
White (Piping Trenches installed previously) 
Green (Future electrodes TRS) 
Pink (Future TMP/VE locations TRS) 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

     Deficiencies (Ongoing list and newly identified). 
 

1. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified  10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

      
[Foreseeable Issues] None 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061109 Delivery Order #:06 Date: 11-09-2006 

Weather: Mostly Sunny  Temp. (max & min): 64 – 78 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0700 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0730. Met with HVAC 
subcontractor Carl’s Heating and Air Conditioning Service to review 
scope of work for exhaust fans. 

2) MP called twining labs to confirm QC field testing of bolts at Friday 
0800 hours and to confirm they are using a skidmore device. 

3) Rick Lainhart on site at ~0930 hours and inspected field work.  
4) Zane O’Connor (TN&A) and Mark Wanek (TN&A) on site to supervise 

installation of TMP#22 and began supervision and collection of soil 
samples for TMP#26. 

5) Dave Klein (TN&A) on site 0650 hours to supervise the air knife work. 
6) Site meeting and weekly teleconference held today at 0920 to 1020 

hours. Participants included representatives from the EPA (Rose Marie 
Caraway and Alheli Banos), USACE (Rick Lainhart and John Hartley), 
TN&A (Tim Garvey, Mark Prostko and John Wingate), TRS (Paul Bianco), 
Clevenger Construction (Ken Clevenger), and ERM (Rudy Millan). Items 
discussed and results were: 
1. ERM to continue to refine Dwg. M-4 and    M-1 and M-1A have been 

updated by ERM. Project field office requires the changes/updates. 
2. ERM has re-issued Work Plan pages with USACE revisions. 
   Copies to RM, JH, RL, MP, JW are in JW’s office. 
3. The schedule for building erection was reviewed.  ERM to provide 

scheduling for the electrician to do ground loop, interior lights 
and conduit, and power lines from electrical panel near WW Henry 
equipment.  The general consensus was to wait until the building 
is fully erected before installing the grounding loop. 

4. FTO testing date set for Nov. 16 in Milwaukee was rescheduled 
for Nov. 21.  RM to attend, also a TN&A rep. 

5. TN&A to provide crane for unloading FTO unit still scheduled for 
delivery 11/28/06.  ERM to place the FTO unit within the building 
using rollers provided with the unit when it is shipped. 

6. Site walk with meeting participants was conducted for ~ 1 hour. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

7) MP spoke to Farro(PIMA)at 1330 hours. Discussion: Monday 11/13/06 
PIMA and a City representative will meet on site to begin removing 
city property and equipment from the storage container (PIMA owned) 
on site. 

8) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.452 6.647 

Downgradient (1211) 0.245 2.422 

 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 
Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:30 PM  (1 erector 
super, 1 owner, 2 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 
 
 

1. Crew worked on trench drain/sump floor area correcting flaws in the 
concrete and also painted the steel grates with galvanizing paint to touch 
up the areas that were ground to fit the frame.(see rework items listed 
below). 

 
2. Crew continued with soffit work and layout of roof panels. Crew began 

installing roof panel on south and east side of roof. Installed ~ 30 feet 
span on half of roof. 

  
 

Thermal Remediation Systems, Inc.(TRS) 7:30 AM ~ 5:00 PM   
(1 Supervisor and 1 assistant) 
 

1. Paul Bianco and Jeff Fujita on site at 0700 hours. Finished setting TMP#22 
and moved rig to TMP #26.  

 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 4:00 PM   
(1 Drillers, 1 helper, 2 technicians) Equipment: Marl Technologies M-11 HSA 
drill rig, two rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum 
Truck for soft dig (air knife) work 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

1. The M-11 drill rig worked on completion of construction of TMP#22 
 
(TMP#22)  1/2” pipe x 45’ with 1’ screen 

     3/4” pipe x 68’ with 3’ screen 
     3/4” pipe x 88’ with 3’ screen 

            1 ½”  pipe x 100’ with no screen 
2. Moved rig and crew to TMP26#. 
3. Air Knife worked in the ERH area to try to locate a sewer line on north 

side of ERH area. 
 

Notes on markouts: The nails with pigtails (rooster feathers) that have been 
driven into the ground within the site are colored.  
Color code as follows:  
Red (Electric)  
Yellow (Gas) 
Blue (Water) 
Orange (Sewer drain) 
White (Piping Trenches installed previously) 
Green (Future electrodes TRS) 
Pink (Future TMP/VE locations TRS) 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

     Deficiencies (Ongoing list and newly identified). 
 

1. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. Rework item completed 11/9/06. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified  10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 
Rework item completed 11/9/06. 

      
[Foreseeable Issues] None 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061110 Delivery Order #:06 Date: 11-10-2006 

Weather: Mostly Sunny  Temp. (max & min): 56 – 78 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0630 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0700. Topics today 
were the slip and trip hazard working on the roof panels in the AM 
mist/dew were visible on the panels at 0700 hours. Dave Klein (TN&A) 
on site 0630 hours to supervise the air knife work. 

2) MP spoke to Farro (PIMA) on Thursday 11/9/06 at 1630 hours about their 
(PIMA) light pole installation and underground electric lines that 
are under the site.  Farro advised that the underground electric for 
the light poles was constructed exactly as planned. 

3) Rick Lainhart on site at ~0630 hours and inspected field work. 
4) Zane O’Connor (TN&A) and Mark Wanek (TN&A) on site ~0700 hours to 

supervise installation of TMP#26 and sampling of TMP#26. 
5) Rhonda (Braemar Building) called at 0940 hours to provide a revised 

delivery schedule for parts scheduled for delivery today. 
6) MP spoke to Farro (PIMA) at 0940 hours. Farro is sending a crew to 

the site Saturday 11/12/06 to start emptying the PIMA storage 
container.  Monday 11/13/06 they are trying to make arrangements for 
City to transfer their items to the on site storage container located 
near western soil stockpile. 

7) Twining inspector onsite at 0930 hours for testing bolt tensions. 
Two A325 bolts were provided to calibrate inspection wrench with skid 
more at 28 kips. Clevenger used inspection wrench to verify bolt 
tensions (28 kips) on 2D and 3D columns near southeast portion of 
building. One bolt broke out of 12. Inspection will continue next 
week.   

8) Danny Chen staked south trench, sewer line, ERH electric line, and 
Pemaco piping in the Treatment Compound area for future grounding 
ring installation. 

9) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.544 1.790 

Downgradient (1211) 0.130 1.377 

 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:30 PM  (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 
 

1. Crew continued installing roof panel on south and east side of roof. Half 
portion of roof was completed today. 

  
Thermal Remediation Systems, Inc.(TRS) 7:30 AM ~ 5:00 PM   
(1 Supervisor and 1 assistant) 
 

1. Jeff Fujita (TRS) on site at 0700 hours.  
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 4:00 PM   
(1 Drillers, 1 helper, 2 technicians) Equipment: Marl Technologies M-11 HSA 
drill rig, two rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum 
Truck for soft dig (air knife) work 
 

1. The M-11 drill rig worked on completion of construction of TMP#26 
 
(TMP#26)  1/2” pipe x 45’ with 1’ scree 

     1/2” pipe x 58’ with 3’ screen 
     1/2” pipe x 80’ with 3’ screen 

            1 ½”  pipe x 100’ with no screen 
 

2. Air Knife worked in the ERH area to try to locate a sewer line on north 
side of ERH area and check TMP locations. 

 
Notes on markouts: The nails with pigtails (rooster feathers) that have been 
driven into the ground within the site are colored.  
 
Color code as follows:  
Red (Electric)  
Yellow (Gas) 
Blue (Water) 
Orange (Sewer drain) 
White (Piping Trenches installed previously) 
Green (Future electrodes TRS) 
Pink (Future TMP/VE locations TRS) 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 

      [PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress:  
None. Braemar Building parts scheduled for delivery today will not be delivered 
until Monday-Tuesday. We have cancelled work planned for Saturday 11/11/06. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

     Deficiencies (Ongoing list and newly identified). 
 

1. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. Rework item completed 11/9/06. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified  10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 
Rework item completed 11/9/06. 

 
      
[Foreseeable Issues] None 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     

 

 
 
 

3 of 3



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061113 Delivery Order #:06 Date: 11-13-2006 

Weather: Mostly Sunny  Temp. (max & min): 55 – 76 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0640 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0700. Topic today was 
fall protection while working on scissor lifts. 

2) Tiffany Angus (TN&A) and Mark Wanek (TN&A) on site ~0700 hours to 
supervise soil sampling at TMP#17. 

3) 0815 hours MP spoke to Rhonda (Braemar Building) to check on mill 
test reports for bolts used in building installation.  

4) 0930 hours MP spoke to Dennis at Twining Labs to confirm scheduling 
QC observation and testing of bolt installation for Tuesday 11/14/06. 

5) 1130 hours received call from trucking company delivering the C 
sections and trim on Tuesday. Truck is expected to arrive around 
lunchtime +/- a few hours. 

6) 1315 hours Andy Gump serviced holding tank for site office trailer.  
7) 1435 MP called Farro (PIMA) to check on Saturday’s work (if any) 

removing contents of the PIMA trailer. 
8) 1510 hours MP called Claudio (PIMA). Claudio advised me that the PIMA 

trailer has been emptied of all PIMA contents. There is 3 to 4 hours 
worth of work for two to three men to remove the city equipment by 
hand.  

9) 1540 hours called Dave Jeffries with Ken Clevenger and discussed 
electrical rough-in work for the storage, control and electrical room. 
Dave Jeffries will stop at the site Wednesday to prepare for rough-in 
electrical work required in that area. 

10) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.496 3.268 

Downgradient (1211) 0.101 5.218 

 
 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:30 PM  (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 
 
 

1. Crew began with the installation/erection of wall studs for inner walls 
for the storage, electrical and control rooms. 

  
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM   
(1 Supervisor and 1 assistant) 
 

1. Jeff Fujita (TRS) on site at 0700 hours.  
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Drillers, 1 helper ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck,  
 
 

1. The M-11 drill rig worked on drilling and sampling of TMP#17. Installing 
the pipes at end of day. 

 
(TMP#17)  1/2” pipe x 45’ with 1’ screen 

     1/2” pipe x 60’ with 3’ screen 
     1/2” pipe x 81’ with 3’ screen 

            1 ½”  pipe x 100’ with no screen 
 
 
Sage Surveying 6:50 AM ~ 4:00 PM   
(1 Crew Chief and 1 rodman) 
 

1. Dan Walsh and George Gardner met with Dave Klein and Mark Prostko (TN&A) 
to go over surveying tasks.  The crew worked on providing the most up 
to date as-built information for the location of underground utilities 
located last week.  Other existing site features located: Corners of the 
TC building, WW Henry compound corners, park transformer pad corners,ERH 
transformer pads, light poles from ERH area to office trailer, and 
associated pull boxes. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 

[PROVIDED IN SEPARATE BINDER] 

 

 

 

 

4. On-site conditions which resulted in delayed progress:  
Clips ordered from Braemar scheduled for delivery today did not arrive. Will 
asses schedule impact, if any, on Tuesday after speaking with Braemar Building 
Systems.  
 
 
 
 
 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
     Deficiencies (Ongoing list and newly identified) 
     None. 
 
 
[Foreseeable Issues] None 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061114 Delivery Order #:06 Date: 11-14-2006 

Weather: Overcast Temp. (max & min): 55 – 71 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0650 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0700. Topic today was 
hand tool safety using knocker or spud wrench to tighten down bolted 
connections. 

2) Casey serviced the portable toilet on site prior to 650 hours according 
to security guard.  

3) Tiffany Angus (TN&A) and Mark Wanek (TN&A) on site ~0730 hours to 
supervise soil sampling at TMP#27. 

4) 0800 hours Jim Miller (USACE) on site. 
5) 0815 hours Twining QC inspector on site for bolt testing. 
6) 0815 hours MP spoke to Rhonda (Braemar Building) to check on missing 

parts not delivered Monday.  Advised parts were incorrectly routed 
by UPS and should arrive today. 

7) 1030 hours the CEE sections and trim arrived on flatbed. 
8) 1045 hours Claudio and two (2) laborers arrive to move contents of 

storage bin (city property) to the existing storage container on site 
(city storage container). 

9) MP called Lizzette (City of Maywood) and asked her to contact Dave 
Mango to coordinate the transfer of city property so that Storage 
Container could be removed. 

10) 1250 hours PIMA removing steel rumble strips from site entrance. 
11) Met with Clevenger and TRS to go over the work for Wednesday 11/15/06. 
12) Dust monitoring was not performed today. AM overcast skies and 

intermittent drizzle.  The monitoring schedule normally includes 2 
units placed at these locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) NA NA 

Downgradient (1211) NA NA 

 
 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:30 PM  (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. Crew continues with the installation/erection of wall studs for inner 
walls for the storage, electrical and control rooms. 

 
2. Testing of bolts with Twining deputy inspector all day. Will complete 

the process on Thursday. 
  

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:30 PM   
(1 Supervisor and 1 assistant) 
 

1. Jeff Fujita (TRS) on site at 0700 hours.  
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Drillers, 1 helper ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck,  
 

1. The M-11 drill rig worked on grouting TMP#17 and then drilling and sampling 
of TMP#27.  

 
(TMP#27)  1/2” pipe x 45’ with 1’ screen 

     3/4” pipe x 67’ with 3’ screen 
     3/4” pipe x 87’ with 3’ screen 

            1 ½”  pipe x 100’ with no screen 
 
Twining Labs of Southern California 8:15 AM ~ 3:30 PM   
(1 Deputy Inspector) 
 

1. Dwight Rinehart on site at 0815 hours. Worked with Andrew Clevenger testing 
and verifying tensioning of 3/4” bolts. Broke five (5) 3/4” bolts. Will 
replace the 5 bolts Wednesday and schedule re-test of the bolts. All other 
bolts were tested per ASTM 325 specifications. Grids A through D and 1 
through 6. 

 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

4. On-site conditions which resulted in delayed progress:  

Clips ordered from Braemar scheduled for delivery again today did not arrive. Work 
on west wall will commence when the clips arrive. Expected 11/15/06. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

     Deficiencies (Ongoing list and newly identified) 
 
     None. 
 
 
[Foreseeable Issues] None 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 

3 of 3



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061115 Delivery Order #:06 Date: 11-15-2006 

Weather: Sunny Temp. (max & min): 60 – 83 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0645 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0730. Topic today was 
working on roof, safety harnesses, safety line and lanyards. 

2) Jim Miller on site 0700 hours. Inspected work and left site at 1530 
hours. 

3) Tiffany Angus (TN&A) and Mark Wanek (TN&A) on site ~0730 hours to 
supervise soil sampling at TMP#29. 

4) 0815 hours MP spoke to Rhonda (Braemar Building) to check on missing 
parts not delivered Monday and Tuesday.  Advised that the missing 
bolts and clips were shipped to 5050 East Slauson Avenue.   

5) 0820 hours Claudio advised that the PIMA trailer is now empty. 
6) 1000 hours MP ordered 26 tons of 1 1/2” stone for construction entrance. 

PIMA removed the steel rumble strips at the entrance to the site on 
Tuesday 11/14/06. 

7) 1030 hours MP ordered replacement 20 CY rolloff container.  
8) 1100 hours Rhonda at Braemar advised that the missing bolts/clips 

were attempted to be delivered to 5050 East Slauson address. The items 
were tracked and are reported available for pickup Thursday 11/16/06 
morning at UPS location 1800 North Main Street Los Angeles. 

9) MP scheduled to pick up bolts/clips in AM. 
10) 1310 hours MP called Twining Labs and re-scheduled for final bolt 

tensioning inspection for Thursday 11/16/06. 
11) 1430 hours one pallet of copper (wire) for future electrodes was 

delivered to the site, unloaded and stored by TRS. 
12) Dust monitoring was undertaken today. The monitoring schedule includes 

2 units placed at these locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 6:45 AM ~ 4:30 PM  (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift. 
 

1. Crew continues with the installation/erection of interior wall studs for 
inner walls for the storage, electrical and control rooms. 

 
2. Crew completed installation of north wall panels, wire mesh and trim. 

North wall soffit is 50% complete. Will work on completion of north wall 
soffit and begin the installation of the second half of roof Thursday 
11/16/06. 

 
Thermal Remediation Systems, Inc.(TRS) 7:15 AM ~ 4:30 PM   
(1 Supervisor and 1 assistant) 
 

1. Jeff Fujita (TRS) on site at 0715 hours.  
 
 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Drillers, 1 helper ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck,  
 

1. The M-11 drill rig worked on grouting TMP#27.  Crew decided not to move 
rig to TMP#29. Will work at that location later. Moved drill rig to TMP#18 
drilling and sampling of TMP#18.  

 
2. 1430 hours while drilling at TMP#18 and near RW-1-0170 and RW-1-095 a 

piece of PVC was brought to the surface from the augers while augers were 
at 60’ bgs.  It does not appear that this location is near the marked 
out trench.  Crew also hand augered to start the boring earlier today 
and did not see anything. Advised Jeff (TRS) to sketch the location of 
the drilling relative to RW-1-095 and RW-1-070. 

 
 
 
 
 
  Installation of TMP #18: 

 
(TMP#18)  1/2” pipe x 45’ with 1’ screen 

     3/4” pipe x 66’ with 3’ screen 
     3/4” pipe x 86’ with 3’ screen 

            1 ½”  pipe x 100’ with no screen 
 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

4. On-site conditions which resulted in delayed progress:  
Bolts/clips that were scheduled for delivery Monday 11/13/06 were sent to 5050 
East Slauson Ave by Braemar Building (address provided to them by SQ for building 
delivery earlier).  TN&A will attempt to pick up bolts/clips from UPS depot located 
in Los Angeles in the AM. If bolts/clips are not at UPS Thursday 11/16/06 then 
possible delays will occur with west wall of TC Building. 
 
 
 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

     Deficiencies (Ongoing list and newly identified) 
 
     None. 
 
 
[Foreseeable Issues] None 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061116 Delivery Order #:06 Date: 11-16-2006 

Weather: Sunny Temp. (max & min): 64 – 83 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0700 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0700. Topic today was 
working on roof and also use of safety glasses at all times. 

2) Wednesday 11/15/06 Andy Gump serviced trailer holding tank. 
3) 0700 hours Tiffany (TN&A) on the way to pick up bolts/clips at UPS 

depot in Los Angeles. Tiffany brought the missing parts to the site 
at 0830 hours. 

4) Mark Wanek (TN&A) on site ~0715 hours to supervise soil sampling at 
TMP#16. 

5) 0700 hours two (2) loads of 1 1/2” stone for construction entrance 
were delivered by West Coast Rock.  

6) 0730 hours Consolidated Waste removed the full 20 CY roll off 
container.  

7) 0830 hours obstruction encountered at 5’ bgs at TMP#16. As it is near 
two sewer lines we decided to move to another TMP location and wait 
for clearing by air knife prior to proceeding. 

8) 0900 hours Larry Kim (SCE) arrived at the site to install the electric 
meters (two meters). The metering cabinet (Park cabinet) was locked. 
MP called Claudio (PIMA). Claudio advised TN&A to cut the chain as 
SCE was going to leave the site and reschedule. MP advised Ken Clevenger 
crew to cut the chain. Clevenger cut the chain. Larry would not install 
the meters with address information written in permanent marker. Larry 
left the site at 0930 hours. SCE will return to the site when placards 
are installed. 

9) 0900 hours Dwight Rinehart (Twining Labs) deputy inspector was on 
site for two hours to complete bolt testing. A325 bolts were tested. 
Tensioning is complete at roof framing, grids A to D and 1 to 6. 

 
 

10) Weekly project teleconference call at 1100 hours. Participants 
included representatives from the EPA (Rose Marie Caraway), USACE 
(John Hartley), TN&A (Tim Garvey, Mark Prostko, John Wingate, Dave 
Klein), and ERM (Rudy Millan). Items discussed and results were: 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
1. ERM to provide updated schedule for equipment delivery. 
2. TN&A to install placard for address for meter within the Park 

electrical cabinet (completed by MP today) 
3. TN&A to provide EPA lock on the Park electrical cabinet. 
4. No meeting next week (Thanksgiving). 
5. Meeting the following week (Nov 27 and Nov 28) in Ventura, Ca. 

John Hartley and Rose Marie Caraway to attend. 
6. Fence issue was discussed. Quotes will be obtained by TN&A for 

iron fence and conventional chain link fence with heavy duty fence 
fabric (chain link). Rose Marie to review proposals with John 
Hartley. 

7. Grounding ring design being discussed with ERM, TN&A USACE and 
EPA. 

8. ERM to make arrangements with TN&A to pick up GW pumps. 
 

11) 1200 and 1300 hours Brink Security and PSI Security visited site to 
gauge building for proposal on security systems. 

12) 1400 hours MP installed one placard for USEPA for meter inside the 
middle cabinet. 

13) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at these locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.459 46.11 

Downgradient (1211) 0.120 26.85 

 
 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 3:30 PM  (1 erector 
super, 1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift, Bobcat 
 

1. Crew completed the installation/erection of wall studs for inner walls 
for the storage, electrical and control rooms. 

2. Crew completed installation of 5/8” drywall in the roof for two of the 
three interior rooms.  A portion of the wall in the electrical room was 
also completed.   

3. Crew completed installation of north wall soffit building and started 
installing roof panels north side of roof. 

4. Crew grades entrance to the site and install/place 1 1/2” stone as directed 
by TN&A. (Bobcat and operator for two hours). 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5. Crew grades the soil stockpile near 60th street and Park Transformer pad 
area. Crew also re-secured the poly sheeting that covers the exposed 
stockpile, per request of Dave Mango from City of Maywood (Bobcat 
w/operator and one laborer for two hours). 

 
Thermal Remediation Systems, Inc.(TRS) 7:15 AM ~ 4:30 PM   
(1 Supervisor and 1 assistant) 
 

1. Jeff Fujita (TRS) on site at 0715 hours. Supervised the drilling at 
locations TMP#18, TMP#16 (moved due to obstruction), and TMP#9. 

 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Drillers, 1 helper ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck,  
 

1. The M-11 drill rig worked on grouting TMP#18.  Moved drill rig to TMP#16 
to begin drilling and sampling of TMP#16. Obstruction at 5’ bgs at TMP#16 
location. Will wait for air knife to proceed. The location is near two 
storm sewers and cannot be moved in the direction away from the storm 
sewers. The drilling team selected TMP#9 for next location. Drilled and 
sampled to 100’ bgs at TMP#9. Crew ran larger augers to depth and began 
setting pipes. Did not complete. Will finish Friday 11/17/06. 

 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

     Deficiencies (Ongoing list and newly identified) 
     None. 
[Foreseeable Issues] None 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
 
 

 

 
 
 

3 of 3



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061117 Delivery Order #:06 Date: 11-17-2006 

Weather: Sunny Temp. (max & min): 58 – 83 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0630 hours. Security was onsite.  
Tailgate safety meeting with Clevenger crew at 0700. Topic today was 
working on roof and also walking beneath men working overhead. 

2) Rick Lainhart on site at 0800 hours. Met with TN&A and Ken Clevenger 
to go over the details of the electrical, control, and storage rooms. 
Inspected work completed to date. 

3) 0645 hours Casey serviced portable toilet on site. 
4) 0720 hours Gentech Controls visited site to gauge building for proposal 

on fire alarm system. 
5) 1230 hours TN&A installed placards for WW Henry and Riverfront Park 

within the Park electrical cabinet adjacent to the blank meters.  
6) Contacted the surveyor (Sage) to provide utility as-built data on 

Monday (11/20). 
7) Clevenger mentioned the width of ridge flashing (FL-546) is not correct 

for installation at 0330 hours. Danny Chen and Ken Clevenger checked 
the building drawings. According to the Braemar Building plan sheet 
D-6 – Peak Trim Detail, the correct width of ridge trim should be 
at least 22” instead of 19” which was delivered from Braemar (see 
photos). Contacted Rhonda (Braemar) to redeliver correct ridge 
flashing next week. Still waiting for Braemar’s response and will 
continue track this issue. 

8) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at these locations: 1) Upgradient – East side of W.W. 
Henry Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below:  

 
 
 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.643 2.709 

Downgradient (1211) 0.166 4.690 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
 
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 3:30 PM  (1 erector 
super, 1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift 
 

1. Crew continued with working on installing drywall in the electrical, 
storage and control rooms. 

2. Crew completed the installation of roof panels on north side of building. 
3. Waiting for ridging flashing (FL-546) with correct width of 22”. Crew 

will continue drywall task next week.  
 
 
Thermal Remediation Systems, Inc.(TRS) 7:15 AM ~ 4:30 PM   
(1 Supervisor) 
 

1. Jeff Fujita (TRS) on site at 0715 hours. Supervised the completion of 
installation of pipes for TMP#9 and drilling/sampling of TMP#16. 

 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Drillers, 2 helpers ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck,  
 

1. The M-11 drill rig crew worked on grouting TMP#9. 
 

(TMP#9)  1/2” pipe x 45’ with 1’ screen 
     1/2” pipe x 60’ with 1’ screen 
     1/2” pipe x 76’ with 1’ screen 

            1 ½”  pipe x 100’ with no screen 
 

2. Crew moved to TMP#16. Rick Lainhart and Danny Chen went to the location 
to check on possible interference with the existing storm drain line 
traversing the area. Drilled and sampled to 100’.  

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

     Deficiencies (Ongoing list and newly identified) 
     None. 
[Foreseeable Issues] None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061120 Delivery Order #:06 Date: 11-20-2006 

Weather: Sunny Temp. (max & min): 56 – 85 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) David Klein and Danny Chen (TN&A) onsite at 0700 hours. Security was 
onsite.  Tailgate safety meeting with Clevenger and Gregg Drilling 
crew at 0715. Topic today was slips, trips, and falls; site visitor 
/ sign-in requirements. 

2) Contacted Rhonda (Braemar) and confirmed that a new ridge flashing 
will be fabricated and sent to the site. The delivery date of the 
correct ridge flashing (23” in width) will be confirmed on Tuesday 
(11/21). 

3) Rick Lainhart with the USACE on site at 0800 hours to inspect the 
work completed to date. 

4) PIMA arrived onsite and removed the City of Maywood’s storage 
container. 

5) Two exhaust fans have been ordered by Clevenger.  The fans are scheduled 
to be delivered within two weeks.   

6) One security (Protection One) and two fence (Lakeland and United) 
companies stopped by the site to provide cost estimates associated 
with the building compound.  

7) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient – East side 
of W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below:  

 
 
 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.499 6.084 

Downgradient (1211) 0.115 14.710 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
 
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:30 PM  (1 erector 
super, 1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift 
 

1. Crew continued working on installing drywall in the electrical, storage, 
and control rooms. 

2. Crew installed two vents and exterior wall panels on the West side of 
the building. 

 
Note: Waiting for ridging flashing (FL-546) with correct width       of 23”. 

 
 
 
Thermal Remediation Systems, Inc.(TRS) 7:15 AM ~ 4:30 PM   
(1 Supervisor) 
 

1. Jeff Fujita (TRS) on site at 0700 hours. Supervised the completion of 
the piping installation for TMP#16 and drilling and sampling of TMP#12. 

 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Driller, 2 helpers, 1 developer) Equipment: Marl Technologies M-11 HSA drill 
rig, one rubber-tired heavy duty fork lift, S-22 Support truck, one Smeal 5T 
pump hoist  
 
 

1. The M-11 drill rig crew worked on grouting TMP#16. 
 

(TMP#16)  1/2” pipe x 45’ with 1’ screen 
     1/2” pipe x 60’ with 1’ screen 
     1/2” pipe x 76’ with 1’ screen 

            1 ½”  pipe x 100’ with no screen 
 

 
2. Crew moved to TMP#12. Drilled and sampled to 100’.  
 
3. One crew member developed MW-4-75, MW-4-95, MW-3-75, and MW-3-95 by using 

the Smeal 5T pump hoist. 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 

4. On-site conditions which resulted in delayed progress:  
None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

     Deficiencies (Ongoing list and newly identified) 
 
     None. 
 
[Foreseeable Issues] None 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____David Klein_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the completed 
forms to the COE district office and the area office.  

Report #: 20061120 Delivery Order #:06 Date: 11-21-2006 

Weather: Partly Cloudy to   
        Sunny 

Temp. (max & min): 59 – 71 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) David Klein(TN&A) onsite at 0700 hours. Security was onsite.  Tailgate safety 
meeting with Clevenger and Gregg Drilling crew at 0700. Topic today was pinch 
points and use of power tools. 

2) Contacted Rhonda (Braemar) and confirmed that a new ridge flashing will be 
sent to the site. The delivery date of the correct ridge flashing (23” in 
width) will be Wednesday (11/29). 

3) Rick Lainhart with the USACE on site at 1000 hours to inspect the work completed 
to date. 

         
        Note: Door location and installation of a proposed window  
              in the control room might be modified or added to  
              the current design of the treatment building. 
   

4) PIMA was onsite to verify lock and security status of the transformer housing 
or access cabinet. 

5) AIS was onsite as a subcontractor for Dwayne Campeau of LFR.  Talked to Dwayne 
and he indicated that Edison will be onsite this week or early next week to 
power up the transformer. AIS will be installing electrical service from the 
transformer to the W.W. Henry Equipment Compound in the weeks ahead.  No set 
date until Edison completes their work.   

6) One fence company (Century Fences) stopped by the site to provide a cost 
estimate for the future security fence for the building compound.  

7) Andy Gump Company was on site to provide potable toilet serves to the trailer 
holding tank. 

8) Dust monitoring was performed today. The monitoring schedule includes 2 units 
placed at the following locations: 1) Upgradient – East side of W.W. Henry 
Compound, and 2) Downgradient – Northwest corner of Pemaco office trailer. 
A time-weighted average (TWA) of dust concentrations as well as maximum 
concentration (max.) recorded by each unit are indicated below:  

 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1205) 0.499 4.855 

Upgradient (1211) 0.144 1.213 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2. Work performed by subcontractors on site and/or off site (include a complete description):
Subcontractors:  
 
 
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:30 PM  (1 erector super, 
1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift 
 
 

1. Crew continued working on installing drywall in the electrical, storage, and 
control rooms. 

2. Crew installed exhaust fans in the associated internal rooms within the treatment 
building. 

3. Installed gutters on the North side of the treatment building. 
 
Note: Waiting for ridging flashing (FL-546) with correct width       of 23”.  Delivery 
of the flashing is set for 11/29/06. 
Note: Received HVAC and exhaust fan parts from Grainger.  

 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM   
(1 Supervisor) 
 
 

1. Jeff Fujita(TRS) on site at 0700 hours. Dan Baysa (TRS) replaced Jeff Fujita at 
0830. Dan supervised the completion of the piping installation for TMP#12 and 
drilling and sampling of TMP#14. 

 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Driller, 2 helpers, 1 developer) Equipment: Marl Technologies M-11 HSA drill rig, 
one rubber-tired heavy duty fork lift, S-22 Support truck, one Smeal 5T pump hoist  
 
 

1. The M-11 drill rig crew worked on grouting TMP#12. 
 

(TMP#12)  1/2” pipe x 45’ with 1’ screen 
     1/2” pipe x 60’ with 1’ screen 
     1/2” pipe x 76’ with 1’ screen 

            1 ½”  pipe x 100’ with no screen 
 

2. Crew moved to TMP#14. Drilled and sampled to 100’.  
3. One crew member developed MW-26-75 and MW-26-90 by using the Smeal 5T pump hoist. 

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document and label 
as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress:  

 
None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or F-Final 
and include satisfactory work completed or deficiencies with action to be taken): 

     Deficiencies (Ongoing list and newly identified) 
     None 
      
 
     Foreseeable Issues  
 
     None 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR MY AUTHORIZED 
REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY CONTRACTOR AND EACH 
SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
_____David Klein_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061120 Delivery Order #:06 Date: 11-22-2006 

Weather: Mostly Cloudy Temp. (max & min): 59 – 71 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) David Klein(TN&A) onsite at 0700 hours. Security was onsite.  Tailgate 
safety meeting with Clevenger and Gregg Drilling crew at 0700. Topic 
today was hand tool safety and personal hygiene. 

 
2) Rick Lainhart with the USACE was on site at 0800 hours to inspect 

the work completed to date. 
         
        Note: Clevenger installed a window in the control room               
 and constructed and installed a wooden access ladder  
              to the storage area above the interior rooms of                
 the treatment complex.  Ladder type and window     
              Dimensions/type was installed per Rick Lainhart’s              
 verbal instructions.  Original design did not include               these items 
as a field decision was made to add the               items to the building. 
 
        Note: Ken Clevenger, Danny  Baysa (TRS), Rick Lainhart,  
              and David Klein meet to discuss material and     
              equipment consolidation in order to improve onsite  
              traffic flow. 
   

3) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient – East side 
of W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

 
 
 
 
 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1211) 0.267 9.281 

Upgradient (1205) 0.819 3.395 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
 
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:00 PM  (1 erector 
super, 1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift 
 

1. Crew continued working on installing drywall in the electrical, storage, 
and control rooms. 

2. Crew continued to install drywall associated with the parapet storage 
area located above the internal rooms within the treatment building. 

3. Crew installed a window associated with the control room. 
4. Crew constructed and installed a wooden access ladder to the storage area 

located above the internal rooms within the treatment building. 
5. Installed gable trim on the South side of the treatment building. 
6. Relocated storage bin to provide more work/equipment storage area. 

 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 3:00 PM   
(1 Supervisor) 
 

1. Dan Baysa(TRS) on site at 0700 hours. Dan supervised the completion of 
the piping installation for TMP#14 and re-grouting of TMP wells installed 
after 10/30/06. Dan work on reorganizing material brought out to the site 
to improve site access and traffic control. 

 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 2:00 PM   
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck.  
 
 

1. The M-11 drill rig crew worked on grouting TMP#14. 
 
 

(TMP#14)  1/2” pipe x 45’ with 1’ screen 
     3/4” pipe x 66’ with 1’ screen 
     3/4” pipe x 85’ with 1’ screen 

            1 ½”  pipe x 100’ with no screen 
2. Crew added grout to the TMP wells that were installed after 10/30/06. 

 

 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress:  
None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
     Deficiencies (Ongoing list and newly identified) 
 
     None 
      
     Foreseeable Issues  
 
     None 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____David Klein_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061127 Delivery Order #:06 Date: 11-27-2006 

Weather: AM Rain PM Partly 
Cloudy 

Temp. (max & min): 54 – 64 Rainfall (in): .25” 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0630 hours. Security was onsite. Dave 
Klein (TN&A) Tailgate safety meeting with Clevenger and Gregg Drilling 
crew at 0700. Topic today was hand tool safety and wet rainy conditions 
weather. 

2) 0830 hours Mark Wanek and Tiffany Angus (TN&A) on site to supervise 
the collection of soil samples for TMP#10. 

3) 0900 hours Rick Lainhart with the USACE was on site at to inspect 
the work completed to date. 

4) 1200 hours Andy Gump serviced trailer septic tank. 
5) 1230 hours Ken Clevenger, Paul Bianco (TRS), Rick Lainhart (USACE), 

Mark Prostko and David Klein (TN&A) met to discuss material and 
equipment consolidation in order to improve onsite storage areas and 
future operation.  MP sent via email a plan/drawing to all parties 
for proposed storage areas. 

6) Dust monitoring was not performed today due to heavy rainfall in 
morning. The monitoring schedule normally includes 2 units placed 
at the following locations: 1) Upgradient – East side of W.W. Henry 
Compound, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

 
 
 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1211) NA NA 

Upgradient (1205) NA NA 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
 
 
 
Clevenger Construction, Inc.(General subcontractor) 8:50 AM ~ 4:00 PM  (1 erector 
superintendent, 1 owner, 1 laborer and 1 operator) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift, Bobcat 
 

1. Crew continued to install drywall associated with the parapet storage 
area located above the internal rooms within the treatment building. 

2. Crew continued to work on installation of the decking for the storage 
area roof. 

3. Crew worked on site grading and site cleanup, setting up areas for future 
storage. Bobcat and operator 2 hours. 

 
 
 
 

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:00 PM   
(1 Supervisor) 
 

1. Paul Bianco (TRS) on site at 0700 hours. Paul supervised the drilling 
and sampling of TMP#10 to depth of 100’ bgs.  

 
 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 4:00 PM   
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck.  
 

1. The M-11 drill rig crew worked on drilling and sampling TMP#10 to 100’ 
bgs. Started to over drill the hole with the second string of larger augers. 

 

 

 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress:  

 
None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

6.  
     Deficiencies (Ongoing list and newly identified) 
 
     None  
 
     Foreseeable Issues  
 
     None 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko______________________
Contractor's designated quality control representative     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 

3 of 3



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061128 Delivery Order #:06 Date: 11-28-2006 

Weather: Partly Cloudy Temp. (max & min): 50 – 65 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0640 hours. Security was onsite. Dave 
Klein (TN&A) on site 0700 hours.  Tailgate safety meeting with 
Clevenger and Gregg Drilling crew at 0700. Topic today was PPE use. 
Casey serviced portable toilet before 0700 hours. 

2) 0740 hours Jay Dablow (ERM) on site met with MP. 
3) 0800 John Heiser, (ICS) on site met with MP. 
4) 0810 hours Mark Wanek and Tiffany Angus (TN&A) on site to supervise 

the collection of soil samples for TMP#11. 
5) 0830 hours Rick Lainhart with the USACE was on site at to inspect 

the work completed to date. Rick left site at ~1400 hours. 
6) 1000 hours Dave Jeffries (Jeffries Electrical) on site met with MP. 
7) Site meeting at 0900 with Rick Lainhart (USACE), Jay Dablow (ERM), 

Mark Prostko (TN&A) and John Heiser (ICS) to discuss storage & staging 
areas for the project going forward. MP advised John Heiser to bring 
his storage container on site this week (Thursday 11/30/06). 

8) Site meeting at 1300 hours with Ken Clevenger, Jay Dablow, Dave 
Jeffries, Rick Lainhart and Mark Prostko.  Reviewed work plan for 
the installation of 4” electrical conduit feed lines (2) to be 
installed from the park electrical cabinet to the TC building.  
Reviewed work plan for the rough in electrical work within the 
electrical and control rooms. Initial decision was to relocate the 
PLC panel to the north wall of the control room for practical purposes. 
Everyone was in agreement with this idea. 

9) 1345 hours to 1500 hours teleconference call with John Hartley(USACE), 
Tim Garvey (TN&A), John Wingate (TN&A), Rudy Milan (ERM), Jay Dablow 
(ERM) and Mark Prostko (TN&A). ERM to provide detailed schedule for 
December and also provide submittals by end of work week. 

 
10) Dust monitoring was performed today. The monitoring schedule includes 

2 units placed at the following locations: 1) Upgradient – East side 
of W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 
 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1211) .067 1.389 

Upgradient (1205) .554 2.194 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:00 PM  (1 erector 
super, 1 owner, 1 laborer and 1 operator) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift, Bobcat 

1. Crew working on installation of the roof trim for west wall. 
2. Crew continued working on site grading and site cleanup, setting up areas 

for future storage. Bobcat and operator 2 hours. 
 

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:00 PM   
(1 Supervisor) 

1. Paul Bianco (TRS) on site at 0700 hours. Paul supervised the installation 
of TMP#10 to depth of 100’ bgs. Moved rig to TMP#11. 

 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck.  

1. The M-11 drill rig crew worked installation TMP#10 to 100’ bgs.  
 

(TMP#10)  1/2” pipe x 45’ with 1’ screen 
     3/4” pipe x 66’ with 3’ screen 
     3/4” pipe x 85’ with 3’ screen 

            1 ½”  pipe x 100’ with no screen 
 

2. The M-11 drill rig crew set up on TMP#11 and drilled/sampled to 50’ bgs. 
 

Environmental Remediation, Inc.(ERM) 7:40 AM ~ 4:00 PM   
(2 Supervisors) 

1. Jay Dablow and Neil Coy on site to coordinate kick-off meeting with Dave 
Jeffries (Jeffries Electric), John Heiser (ICS Mechanical Contractor), 
Mark Prostko (TN&A) and Rick Lainhart (USACE). 

 
Innovative Construction Solutions, Inc.(ICS) 8:00 AM ~ 12:30 PM  (2 Supervisor) 

1. John Heiser and Jess Orella on site to participate in kick-off meeting 
with USACE and TN&A to discuss storage areas.  Met with Dave Klein (TN&A) 
and inspected well pumps and condensate pump inventory at the off site 
storage location (1230 to 1430 hours). 

 
Jeffries Electrical 8:00 AM ~ 1:30 PM  (1 Supervisor) 

Dave Jeffries on site to participate in kick-off meeting with USACE, Clevenger 
Construction, ERM and TN&A to go over details of interior electrical rough in work 
control, storage and electrical rooms. Went over plan for installation of 4” conduits 
(2) for TC main power feed from park electric. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 

[PROVIDED IN SEPARATE BINDER] 

 

 

4. On-site conditions which resulted in delayed progress:  
None 
 
 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

6.  
     Deficiencies (Ongoing list and newly identified) 
 
     None  
 
     Foreseeable Issues  
 
     None 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20061130 Delivery Order #:06 Date: 11-30-2006 

Weather: Sunny Temp. (max & min): 50 – 67 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) onsite at 0640 hours. Security was onsite. Tailgate 
safety meeting with Clevenger. Topic today was PPE use and working 
near other contractors’ heavy equipment and communications. Incident 
report for minor damage to TC building made by ICS/ERM on 11/30/06 
will be provided as an attachment to this report. 

2) MP called Rick Lainhart and advised him of the scheduled pickup of 
one of the 20 CY rolloff containers of drill cuttings associated with 
MW installations in late October/ November. 

3) 0700 Tiffany Angus and Mark Wanek (TN&A) on site to supervise the 
collection of soil samples for TMP#13. 

4) 0800 hours Rick Lainhart on site.  
5) 0810 MP called Braemar to locate replacement (correct size) ridge 

cap materials for TC Building.  Was advised that materials would not 
be on site until 12/5/06 or 12/6/06. 

6) 0830 hours Haz Mat Trans, Inc. (licensed waste hauler) arrived to 
pick up one of the 20 CY bins (TN&A bin)of drill cuttings (non 
hazardous). Rick Lainhart (USACE) on site to sign manifest. 

7) 0945 hours TRS had two (2) 20 CY empty storage containers delivered 
to the site. 

8) 1000 hours ICS delivered a 20’ storage container. 
9) 1030 hours MK Equipment delivered one NEMA 12 enclosure and one MCC. 
10) 1100 hours weekly progress meeting/teleconference. Participants 

included representatives from the EPA (Rose Marie Caraway), USACE 
(John Hartley and Rick Lainhart), TN&A (Tim Garvey, Mark Prostko, 
John Wingate, Dave Klein), Clevenger Construction Co. (Ken Clevenger), 
and ERM (Rudy Millan, Jay Dablow and Dave Collins). Items discussed 
and results were: 
1. ERM to provide updated schedule for December. 
2. ERM to provide electrical submittal package by Friday 12/1/06. 
3. ERM is working on the grounding ring submittals (Ken Clevenger 

is subcontractor selected for the task) and is targeting this 
Friday 12/1/06 as the date to provide them to TN&A. 

4. John Wingate is working on amending the two week look ahead 
schedule.  Will change to a four week look ahead schedule in the 
near future. 

5. Off site testing of the FTO is scheduled for 12/4/06. 
6. Delivery of the FTO to the site was discussed.  It was agreed 

to deliver the FTO during the early part of the week of 12/8/06. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

7. Insulation scope of work and schedule is an unresolved item at 
this time. MP has cancelled the scheduled insulation contractor 
until a resolution is made. 

 
11) Dust monitoring was performed today. The monitoring schedule includes 

2 units placed at the following locations: 1) Upgradient – East side 
of W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1211) 0.633 7.553 

Upgradient (1205) 0.527 5.820 

 
12) 1330 hours to 1600 hours Henkel & McKoy Contractors on site to install 

wires from the SCE transformer to the Park electrical cabinet. 
 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
Clevenger Construction, Inc.(General subcontractor) 7:00 AM ~ 4:00 PM  (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift, Bobcat 

1. Crew working on installation of downspouts.  Crew completed installation 
of the two (2) 30.5” diameter exhaust fans on the west wall. This task 
was completed ahead of planned schedule. 

2. Crew made repairs to the minor damage to the gutter caused by ICS forklift. 
 (Incident Report attached separately) 

 
 
 
 

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM   
(1 Supervisor) 

1. Paul Bianco (TRS) on site at 0700 hours. Paul supervised the completion 
of sampling and installation of TMP#13 to depth of 100’ bgs.  

 
 

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM   
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck.  

1. The M-11 drill rig crew worked on the completion of sampling of TMP#13 
and installation to 100’ bgs.  

 
(TMP#13)  1/2” pipe x 45’ with 1’ screen 

     1/2” pipe x 58’ with 1’ screen 
     1/2” pipe x 76’ with 1’ screen 

            1 ½”  pipe x 100’ with no screen 
 

2. The M-11 drill rig crew moved rig and set up on TMP#29. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
Environmental Remediation, Inc.(ERM) 7:00 AM ~ 3:30 PM   
(1 Supervisor/operator) Backhoe 

1. Neil Coy on site to supervise ICS and make preparations to backfill the 
trench between Park electric and TC Building. 

 
Innovative Construction Solutions, Inc.(ICS) 7:00 AM ~ 3:30 PM  (2 Supervisors) 

1. Jess Orella on site in AM.  John Heiser on site at 1230 PM. ICS unloaded 
equipment from MK Equipment (Two (2)NEMA 12 enclosures) at 1030 hours. 
 While attempting to place the equipment inside the TC building the 
equipment operator damaged the gutter (north rollup door entrance). Damage 
is minor and is being repaired by Clevenger for ERM. 

2. Dave Klein, John Heiser and MP met in the afternoon about the GW and 
condensate pump installations. (Preparatory meeting for exposition well 
groundwater {AP-4} pump installation) 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress:  
Notified by Braemar Building Systems that the replacement ridge cap materials 
identified Nov 17th would not be shipped to the site until 12/5 or 12/6/06. Will 
advise if this is a significant delay issue. The building installation crew is 
working on other items within the building this week. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

     Deficiencies (Ongoing list and newly identified) 
     Will have Rick Lainhart inspect the repairs to gutter north      door 
area TC building.  
     Foreseeable Issues  
     None 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko______________________
 
Contractor's designated quality control representative     
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